
Metropolitan Transportation Commission
STIP Allocation Status Report for FY 2007-08 Programmed Projects

Projects with Allocation Deadline of 6/30/08     (All numbers in $1,000s)

Regional Transportation Improvement Program (RTIP) and Transportation Enhancements (TE)

County TIP ID Agency PPNO Project
Allocation 

Date
Award 

Deadline Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA050029 ACCMA 16O I-680 Smart Carpool Lane 26-Jun-08 23-Dec-08 CON 8,000 8,000 0 Allocated
Alameda ALA050009 ACTIA 16U I-580 Castro Valley Interchange Improvements 13-Mar-08 09-Sep-08 CON 7,315 7,315 0 Allocated
Alameda ALA010006 Caltrans 1017 SR-84 HOV Lane Extension 05-Sep-07 03-Mar-08 CON+C-CT 2,490 2,490 0 Allocated
Alameda ALA070020 Caltrans 112A I-580 Aux and HOV lanes (Segments 1 & 2) CON 9,274 0 9,274 Deferred at Jun-08 Meeting
Alameda ALA070020 Caltrans 112A I-580 Aux and HOV lanes (Segments 1 & 2) 13-Mar-08 09-Sep-08 CON 8,395 8,395 0 Allocated
Alameda ALA991084 Caltrans A157D I-680 Sunol Grade SB HOV Lanes Phase 3 10-Apr-08 07-Oct-08 CON 7,246 7,246 0 Allocated
Alameda ALA991081 Oakland 1022 I-880 Access at 42nd Av/High St. 13-Dec-07 n/a ROW 5,990 5,990 0 Allocated
Alameda ALA030002 Alameda Co 2009L Vasco Rd Safety Improvements (Segments 1 & 2) 14-Feb-08 12-Aug-08 CON 4,600 4,600 0 Allocated
Alameda ALA990054 Alameda (City) 2009N Tinker Ave Extension 25-Sep-08 24-Mar-09 CON 4,000 4,000 0 Allocated
Alameda REG050014 MTC 2100 Planning, programming, and monitoring 26-Jul-07 n/a ENV 113 113 0 Allocated
Alameda ALA99SA01 MTC/ACCMA 2179 Planning, programming, and monitoring 26-Jul-07 n/a ENV 1,311 1,311 0 Allocated
Alameda-PTA ALA050065 BART Berkeley 2009Y Ashby BART/Ed Roberts Concourse/Escalators 26-Jun-08 23-Dec-08 CON 2,000 2,000 0 Allocated
Alameda-PTA ALA050081 Berkeley 2009W Ashby BART/Ed Roberts Campus Improvements 26-Jun-08 23-Dec-08 CON 2,614 2,614 0 Allocated
Alameda-PTA BRT050003 BART 1014 BART Tube Seismic Retrofit 05-Sep-07 03-Mar-08 CON 38,000 38,000 0 Allocated
Alameda-PTA ALA990015 Union City 2110 Union City Intermodal Station 05-Sep-07 03-Mar-08 CON 4,600 4,600 0 Allocated
Alameda-PTA REG070002 BART 2009P Alameda County BART Station Renovation 05-Sep-07 n/a PSE 248 248 0 Allocated
Alameda-PTA REG070002 BART 2009P Alameda County BART Station Renovation CON 3,000 0 3,000 Extension: 6 months (to Dec 08)
Alameda-PTA ALA030001 AC Transit 2009I AC Transit Rehabilitation Project 29-May-08 25-Nov-08 CON 7,738 7,738 0 Allocated
Alameda-PTA ALA070046 AC Transit 2009X AC Transit Zero-Emissions Bus Purchase 20-Sep-07 18-Mar-08 CON 7,810 7,810 0 Allocated
Alameda-TE ALA050081 Berkeley BART 2009W Ashby BART/Ed Roberts Campus Improvements 26-Jun-08 23-Dec-08 CON 1,200 1,200 0 Allocated
Alameda-TE ALA050039 Oakland 2100C1 MacArthur Transit Hub/Village Improvements 26-Jul-07 22-Jan-08 CON 193 193 0 Allocated
Alameda RTIP Totals 126,137 113,863 12,274
Contra Costa ALA070041 ACCMA 62E I-80 Integrated Corridor Mobility Project 05-Sep-07 n/a ENV 954 954 0 Allocated
Contra Costa CC-010002 Caltrans 57A SR 24 - Caldecott Tunnel 4th Bore (SO) 01-Jul-07 n/a PSE 2,000 2,000 0 Caltrans Lump-Sum Allocation
Contra Costa CC-030028 CCTA 192F SR 4 Widening from Somersville to SR 160 05-Sep-07 n/a ROW 10,000 10,000 0 Allocated
Contra Costa REG050014 MTC 2118 Planning, programming, and monitoring 26-Jul-07 n/a ENV 74 74 0 Allocated
Contra Costa CC-070021 CCTA 2011O Planning, programming, and monitoring 26-Jul-07 n/a ENV 300 300 0 Allocated
Contra Costa-TE CC-070085 Martinez 183I Marina Vista Streetscape 13-Mar-08 n/a PSE 148 148 0 Allocated
Contra Costa-TE CC-010031 CC County 2011K Delta DeAnza Trail crossing of SR 4 01-Feb-07 n/a PSE 60 60 0 Allocated in FY 06/07
Contra Costa-TE CC-030010 CC County 2025C Camino Tassajara Rd Bikeway Shoulders 20-Sep-07 18-Mar-08 CON 324 324 0 Allocated
Contra Costa RTIP Totals 13,860 13,860 0
Marin MRN050002 TAM 2127C Planning, programming, and monitoring 26-Jul-07 n/a ENV 524 524 0 Allocated
Marin REG050014 MTC 2127 Planning, programming, and monitoring 26-Jul-07 n/a ENV 21 21 0 Allocated
Marin RTIP Totals 545 545 0
Napa NAP010001 Caltrans 376 SR 12/29/221 Soscol Intersection - Separation 01-Jul-07 n/a PSE 4,200 4,200 0 Caltrans Lump-Sum Allocation
Napa NAP010008 Caltrans 367D SR 12 - Jamieson Canyon Rd Widening 01-Jul-07 n/a PSE/ROW+ 13,900 13,900 0 Caltrans Lump-Sum Allocation
Napa REG050014 MTC 2130 Planning, programming, and monitoring 26-Jul-07 n/a ENV 13 13 0 Allocated
Napa NAP010009 MTC/Napa TPA 1003E Planning, programming, and monitoring 26-Jul-07 n/a ENV 24 24 0 Allocated
Napa-TE REG070005 MTC 2130B TE reserve N/A 414 0 414 Lapsed, return to county share
Napa RTIP Totals 18,551 18,137 414
San Francisco-PTA SF-050003 SF Muni 2134A AB 3090 reimbursement (3rd St light rail mtnc fac) 26-Jul-07 n/a CON 22,570 22,570 0 Allocated
San Francisco SF-010020 San Francisco 2014D Addison & Digby Traffic Circles 20-Sep-07 n/a PSE 20 20 0 Allocated
San Francisco SF-010008 MTC/SFCTA 2007 Planning, programming, and monitoring 26-Jul-07 n/a ENV 466 466 0 Allocated
San Francisco REG050014 MTC 2131 Planning, programming, and monitoring 26-Jul-07 n/a ENV 58 58 0 Allocated
San Francisco-PTA SF-030001 Golden Gate 2014J SF Ferry Terminal Berth 13-Dec-07 n/a ENV 1,000 1,000 0 Allocated
San Francisco-PTA SF-010028 Peninsula JPB 2014I Caltrain Electrification PSE 4,000 0 4,000 To be delivered with CMAQ funds
San Francisco-PTA SF-010015 TJPA 2133A Caltrain Downtown Extension to Rebuilt Transbay Terminal 10-Jan-08 n/a ENV 4,000 4,000 0 Allocated
San Francisco-TE SF-050031 San Francisco 2007Z Stockton St Tunnel Lighting - Ped Improvements 29-May-08 25-Nov-08 CON 799 799 0 Allocated
San Francisco-TE SF-070032 SF DPW 9098A Leland Ave Streetscape Improvements Project 08-Nov-07 n/a ENV 27 27 0 Allocated
San Francisco-TE SF-070033 SF DPT 9098C Inner Sunset Traffic Calming & Transit Enhs 20-Sep-07 n/a PSE 135 135 0 Allocated
San Francisco RTIP Totals 33,075 29,075 4,000

6 Mo. Extension App'd
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San Mateo SM-010031 Caltrans 700C Aux lanes landscaping/#700B, 6-08 vote 01-Jul-07 n/a CON-CT 33 33 0 Caltrans Lump-Sum Allocation
San Mateo SM-030001 Caltrans 658B U.S. 101 Aux Lanes - SCL Co. Line to Marsh Rd 01-Jul-07 n/a ENV 5,200 5,200 0 Caltrans Lump-Sum Allocation
San Mateo SM-070003 Caltrans 645C Menlo Park-Millbrae, interconnect signals 01-Jul-07 n/a PSE 739 739 0 Caltrans Lump-Sum Allocation
San Mateo REG050014 MTC 2140 Planning, programming, and monitoring 26-Jul-07 n/a ENV 60 60 0 Allocated
San Mateo SM-030015 SM C/CAG 2140A Planning, programming, and monitoring 26-Jul-07 n/a ENV 467 467 0 Allocated
San Mateo-PTA SM-070030 BART 1003J Daly City BART Station Improvements CON 900 0 900 Extension: 9 months (to Mar 09)
San Mateo-TE REG070005 MTC 2140C TE reserve N/A 1,690 0 1,690 Lapsed, return to county share
San Mateo-TE SM-050026 South SF BART Linear Park Ph. 2 and 3 29-May-08 25-Nov-08 CON 177 177 0 Allocated
San Mateo-TE SM-070031 San Bruno ECR Street Median & Grand Blvd Improvements CON 779 0 779 Will allocate from reserve
San Mateo RTIP Totals 10,045 6,676 3,369
Santa Clara SCL030012 SCVTA 409C GARVEE debt (I-880 Coleman) 01-Jul-07 n/a CON 7,315 7,315 0 Allocated
Santa Clara SCL030012 SCVTA 443N GARVEE debt (SR 87 HOV North) 01-Jul-07 n/a CON 3,968 3,968 0 Allocated
Santa Clara SCL030012 SCVTA 443S GARVEE debt (SR 87 HOV South) 01-Jul-07 n/a CON 4,565 4,565 0 Allocated
Santa Clara SCL991077 Caltrans B157D I-680 Sunol Grade SB HOV Phase 3 26-Jun-08 23-Dec-08 CON+C-CT 8,308 8,308 0 Allocated
Santa Clara REG050014 MTC 2144 Planning, programming, and monitoring 26-Jul-07 n/a ENV 133 133 0 Allocated
Santa Clara SCL010004 MTC/SCVTA 2255 Planning, programming, and monitoring 26-Jul-07 n/a ENV 230 230 0 Allocated
Santa Clara-TE SCL070023 Palo Alto 9035B Stanford Ave/El Camino Real Intersection Project 13-Dec-07 n/a ENV/PSE 124 124 0 Allocated
Santa Clara-TE SCL070015 Sunnyvale 9035C Tasman/Fair Oaks Area Enhancements 26-Jun-08 23-Dec-08 CON 1,809 1,809 0 Allocated
Santa Clara-TE SCL070021 Milpitas 9035D Midtown Transportation & Streetscape Imps 09-Apr-08 06-Oct-08 CON 1,500 1,500 0 Allocated
Santa Clara RTIP Totals 27,952 27,952 0
Solano SOL990004 Solano TA 5301 Jepson Parkway (I-80 reliever) 05-Sep-07 n/a ENV 1,837 1,837 0 Allocated
Solano REG050014 MTC 2152 Planning, programming, and monitoring 26-Jul-07 n/a ENV 35 35 0 Allocated
Solano SOL010002 MTC/STA 2263 Planning, programming, and monitoring 26-Jul-07 n/a ENV 853 853 0 Allocated
Solano-PTA SOL030001 Dixon 6046 Dixon Intermodal Facility 13-Dec-07 n/a PSE 1,330 1,330 0 Allocated
Solano-TE SOL030004 Suisun City 5152G Driftwood Drive Pedestrian Way 26-Jul-07 22-Jan-08 CON 372 372 0 Allocated
Solano-TE REG070005 MTC 5152A TE reserve N/A 333 0 333 Lapsed, return to county share
Solano RTIP Totals 4,760 4,427 333
Sonoma SON010024 Caltrans 775 U.S. 101 HOV Lanes from Petaluma to Rohnert Park 01-Jul-07 n/a ROW 2,950 2,950 0 Caltrans Lump-Sum Allocation
Sonoma SON010019 Caltrans 749A US-101 HOV Lanes, Steele - Windsor (North) 29-May-08 25-Nov-08 CON-CT 3,500 3,500 0 Allocated (advanced)
Sonoma REG050014 MTC 2156 Planning, programming, and monitoring 26-Jul-07 n/a ENV 43 43 0 Allocated
Sonoma SON010017 MTC/SCTA 770E Planning, programming, and monitoring 26-Jul-07 n/a ENV 1,055 1,055 0 Allocated
Sonoma-TE SON070002 Regional Parks 5156B Santa Rosa Creek Trail 26-Jun-08 23-Dec-08 ENV/CON 550 550 0 Allocated
Sonoma-TE SON070005 Windsor 5156F Old Redwood Hwy pedestrian enhancements 09-Apr-08 n/a PSE 68 68 0 Allocated
Sonoma-TE SON070005 Windsor 5156F Old Redwood Hwy pedestrian enhancements CON 270 0 270 Extension: 9 months (to Mar 09)
Sonoma-TE SON070008 Regional Parks 5156H Bodega Bay Trail PSE/CON 100 0 100 Lapse: will move all funds to fy10
Sonoma-TE SON070001 Rohnert Park 5156D City Center Drive 09-Apr-08 06-Oct-08 CON 550 550 0 Allocated
Sonoma RTIP Totals 9,086 8,716 370
Total RTIP - Region 244,011 223,251 20,760

Interregional Transportation Improvement Program (ITIP)
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Santa Clara-PTA SCL010013 Caltrans 2008 4th track, San Jose-Santa Clara CON 20,600 0 20,600 Moved to FY 09-10 in 2008 STIP
Alameda ALA991084 Caltrans A157D Sunol Grade SB HOV, phase 3 (IIP) 1st Con 10-Apr-08 07-Oct-08 CON+C-CT 30,824 30,824 0 Allocated
Alameda ALA991084 Caltrans A157D Sunol Grade SB HOV, phase 3 (IIP) 1st Con 01-Jul-07 n/a ROW 1,500 1,500 0 Caltrans Lump-Sum Allocation
Alameda ALA991084 Caltrans A157D Sunol Grade SB HOV, phase 3 (IIP) 2nd Con 10-Apr-08 07-Oct-08 CON+C-CT 1,700 1,700 0 Allocated
Alameda/CC CC-010002 Caltrans 57A Caldecott Tunnel 4th bore (IIP)(TCRP #15) 01-Jul-07 n/a PSE+R/W 5,200 5,200 0 Caltrans Lump-Sum Allocation
Contra Costa CC-010003 Caltrans 261F I-80 WB HOV Rt 4-Carquinez (supplemental) 26-Jul-07 n/a CON 936 936 0 Allocated
Solano SOL070014 Caltrans 5306 Rt 680, landscaping for mitigation (vote rev 1-04) 01-Jul-07 n/a PSE 50 50 0 Caltrans Lump-Sum Allocation
Solano SOL030006 Caltrans 5201F Rt 37 Planting (Rt 29/37 interchange) 01-Jul-07 n/a PSE 758 758 0 Caltrans Lump-Sum Allocation
Solano-PTA SOL010030 Caltrans/CCJPA 2085 Bahia Benicia Crossover 13-Dec-07 10-Jun-08 CON 4,750 4,750 0 Allocated
Alameda-PTA ALA010015 ACE 2021 Livermore Valley siding (TCRP #26) CON 1,000 0 1,000 Lapsed
Alameda-PTA BRT990002 BART 2103 Oakland Airport connector guideway (ITIP) CON 10,000 0 10,000 Lapsed (transferred to BART)
Marin-ITIP-TE MRN050003 Caltrans 1069 Wildlife crossing, Rt 1 (04S-55) CON+C-CT 625 0 625 Lapsed
Santa Clara-ITIP-TE SCL050011 Caltrans 1062 Water Quality Enhancements, Rt 152 26-Jun-08 23-Dec-08 R/W+CON 590 590 0 Allocated
Sonoma-ITIP-TE SON070009 Caltrans 0748I Kashaya Pomo Cultural Landscape 08-Nov-07 06-May-08 CON 573 573 0 Allocated
Total ITIP 79,106 46,881 32,225

9 Mo. Extension App'd

9 Mo. Extension App'd
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